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BRIEFING MEMO 

 

DATE:  January 6, 2013 
TO:       Board of Park Commissioners 
FROM:     David Graves, Senior Planner 
SUBJECT:  Bicycle Policy Update 
 
 
Requested Board Action 

Based on recent discussions, Parks staff is recommending that the proposed Bicycle Policy 
update be put on hold until such time as a pilot project can be implemented and evaluated. To 
that end, Parks staff is requesting the Boards’ support in moving Cheasty Greenspace forward 
as a pilot project site on which to implement and evaluate mountain bike trail(s). 
 
 
Background 

Parks staff has been before the Board twice, in October and November, to discuss the existing 
bicycle policy and the issue of potentially allowing mountain bike trails in appropriate areas of 
Parks’ greenbelts and natural areas. The Board has also heard public testimony both in favor of 
and opposed to mountain bike trails in our natural areas and greenbelts. 
 
Given the concerns raised by the Board and the Board’s desire for an opportunity to evaluate 
mountain bike trails on the ground, as other surrounding jurisdictions have been doing for many 
years; a pilot project was suggested. The neighbors of Cheasty Greenspace have an existing 
proposal to build mountain bike trails at Cheasty. This proposal was presented as an 
Opportunity Fund project but was turned down due to conflicts with the existing bicycle policy. 
The Cheasty proposal is currently the only proposal for bike trails in natural areas. The 
proponents have community support and a proven track record in undertaking forest restoration 
and building hiking trails within a section of the Cheasty Greenspace. They are generating 
volunteer support sufficient to undertake the trail construction in their proposal. 
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Staff Recommendation 

Staff recommends moving forward with the Cheasty trail proposal as a pilot project to enable 
staff to evaluate mountain bike trail construction and subsequent operation in a natural area. 
The proposal would be subject to Parks standard internal review and public process before any 
construction takes place. 
 
 
Proposal 

Staff from Parks’ Natural Resources Unit (NRU) which includes our existing trail crew would take 
the lead in reviewing the Cheasty Trails pilot. NRU staff would coordinate their review with 
Parks Planning & Development Division (PDD) staff. PDD staff could lead the public process. 
NRU staff has extensive information on the forest health and soils at Cheasty and will present 
this information to the Board on January 9th. This information provides the trail development 
criteria by which staff would evaluate the actual trail location, construction methods, and 
maintenance standards and associated forest restoration opportunities. The following lays out 
the process for evaluating the pilot at Cheasty, with the following assumption:  The public 
process and subsequent trail construction would be completed and the trail(s) would be open 
for riding by June 2015. If public process and trail construction is completed sooner, the 
following time frames would adjust accordingly. 
 
The evaluation period should be 12 months to monitor the trail through the four seasons. Trail 
monitoring would occur once a quarter – Parks staff would walk the trail(s) in June 2015 (or 
once completed) to establish the baseline condition and then again in September 2015, 
December 2015, March 2016, and June 2016 to observe the trail conditions. 
 
Staff evaluation of the trails would include: 

• General trail condition 

• Estimated trail usage. 

• Increased parking issues or impacts. 

• Noting areas of trail erosion and/or standing water, with recommended fixes 

• Noting areas of trail damage, with recommended fixes 

• Evidence of bicycles not staying within the constructed trail corridor 

• General vegetation health within the immediate trail corridor 

• Areas of damaged and or dying vegetation within the trail corridor 

• Any signs of wildlife (note that a lack of wildlife present during a visit does not mean 

that there is no wildlife in the area, only that they are not present at that time) 

o Note: Seasonal changes in wildlife use and life cycles may impact this measure. 

• Maintenance activities undertaken during the preceding quarter include trail 

maintenance and vegetation management activities and volunteer hours. Records to be 

acquired from Green Seattle Partnership CEDAR system. 

• Records from Parks PLANT system to evaluate impacts on Parks staff. 

• Increases or decreases in trash and or encampments in area 

• Development of unplanned trails. 
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Staff evaluations would be written with attached photo documentation. At the end of the 
evaluation period, staff will make a determination/recommendation as to whether or not to 
amend the bicycle policy as originally proposed to allow the potential for trails in other 
greenbelts/natural areas within the City. 
 
At this time staff has not developed criteria for where to locate a mountain bike trail within the 
parks system, as there is only one proposal on the table for the pilot – Cheasty. If the pilot is 
successful, staff will develop locational criteria to be used for siting any additional trails. It is 
likely that not all greenbelts or natural areas would be appropriate locations for the siting of a 
mountain bike trail. For example, many greenbelts and natural areas are small and/or 
dominated by natural features such as Thornton Creek that would preclude the siting of a trail. 

 

Public Involvement Process 

Parks staff will facilitate a public process to review the Cheasty Trails Pilot consistent with our 
Public Involvement Policy. 
 
 

Issues 

The central issue remains acknowledging mountain bikes as a legitimate recreational use and 
accommodating that use in a way that balances public access, recreation, environmental 
stewardship and restoration. People treasure the green associated with Parks’ Greenbelts and 
Natural Areas even though some areas are home to invasive species and illegal and illicit 
activities. Encouraging positive recreational activities and fostering stewardship and restoration 
activities can have a beneficial impact, both socially and ecologically. 
 
 

Environmental Sustainability 

Any new trail would have to be sustainable; volunteers would be expected to undertake 
restoration efforts as well as trail construction to help further the work of the Green Seattle 
Partnership. 
 
 

Budget 

This pilot project has budget implications as it will require staff resources to review the 
proposal, oversee any construction, manage the public process and evaluate the long term 
impacts of any constructed trail. A specific budget amount has not been calculated nor has a 
funding source been identified. 
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Schedule 

Parks staff could begin working on the Cheasty Trails pilot upon direction from the 
Superintendent. 
 
Additional Information 

For more information, you can contact David Graves at david.graves@seattle.gov. 


